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b. 

US EPA On-Scene Coordinator: 
OHM Corporation Response Manager: 

WORK TO BE PERFORMED: 
d. 

e. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 1 

BOSTON, MASSACHUSETTS SEMS DocID 594153 

Giiberto Irizarry 
Dan Hackett 

Weekly Schedule 
Week of: 4 April -10 April 1999 
Sunday (NO WORK) 

American Glue & Resin Site, Middleton.MA 
Contract #68-R1-98-01 Order #0011 

Records Center 
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c. 

AUTHORIZED PERSONNEL: 

WORK TO BE PERFORMED: 
a. Load out drums. 

RM-

RT-
PA-

Operator-

Foreman-

d. 

AUTHORIZED EQUIPMENT: 

Monday 

POV- 1 
Van-

truck-

copier- 1 
water cooler- 1 

fax machine- 1 
uniloader-

IT SUBCONTRACTORS ON-SITE 

Clean Ventures Corp. 

b. Remove drums from roll-off. 

c. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE 
RM- -i 

RT- 4 
PA- 1 

Operator-
Foreman- 1 
Chemist-

Sample Tech-
T&D Coord.- 1 

POV-

Van-
truck-

copier-

water cooler-

fax machine-

uniloader-
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WORK TO BE PERFORMED: 
a. Continue to remove drums from roll-off. d. 

Tuesday 

c. 

e. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-
Operator-
Foreman-

Chemist-
T&D Coord.-

WORK TO BE PERFORMED: 
a. Continue to remove drums from roll-off. 

1 
4 
1 

AUTHORIZED EQUIPMENT: 

d, 

POV-
Van-

truck-
copier-

water cooler-

fax machine-

uniloader-

Wednesday 

b. Continue clean-up of sump S-1 A. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: 
RM-

RT-

PA-
Operator-
Foreman-

T&D Coord.-
Chemist-

Sample Tech-

1 

4 
1 

POV-
Van-

truck-
eopier-

water cooler-
fax machine-

uniloader-
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IT SUBCONTRACTORS ON-SITE 

IT SUBCONTRACTORS ON-SITE 



WORK TO BE PERFORMED: 
Continue to remove drums from roll-off. 

Thursday 

d. 

Continue clean-up of sump S-1 A. 

AUTHORIZED PERSONNEL: 
RM-

RT-
PA-

Operator-
Foreman-

T&DCoord.-

WORK TO BE PERFORMED: 
Continue to remove drums from roll-off. 

Continue clean-up of sump S-1A. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-
Operator-
Foreman-

AUTHORIZED EQUIPMENT: 
POV-

Van-
truck-

copier-

water cooler-

fax machine-
uniloader-

Frtday 

AUTHORIZED EQUIPMENT: 

POV-
Van-

truck-

copier-
water cooler-
fax machine-

uniloader-

e. 

f. 

5 

1 

1 

d. 

e. 

f. 

1 

6 

1 

1 
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IT SUBCONTRACTORS ON-SITE 

IT SUBCONTRACTORS ON-SITE 



WORK TO BE PERFORMED: 

Saturday (NO WORK) 

d. 

e. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-
Operator-
Foreman-

AUTHORIZED EQUIPMENT: IT SUBGONTRACTORS ON-SITE 

POV-
Van-

truck-
copier-

water cooler-

fax machine-

uniloader-

US EPA OSC Certification: 

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance 
with the above referenced delivery order. 

On-Scene Coordinator 

Date /ft*/?? 

Acknowledgement of receipt of Weekly Schedule. 

IT Representative y 

Date 

Page 4 of 




